

Jira

For you

Recent

Starred

Apps

Plans

Spaces

Recent

- EX1
- TM3
- TEAM3

Recent

- TEAM board

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

Premium trial 22d

2

KS

Spaces

EX1

SummaryListBoardBacklogCalendarTimelineDocsForms

Search workKSFilterGroup

	Work	Assignee	Reporter	Priority	Status	
☐	EX1-1 CREATE A USER REGISTRATION PAGE	Unassigned	KS KAVYA S	High	DONE	Do
☐	EX1-2 DEVELOP API FOR LOGIN	Unassigned	KS KAVYA S	High	DONE	Do
☐	EX1-3 IMPLEMENT PASSWORD RESET FUNTIONALI...	Unassigned	KS KAVYA S	Medium	DONE	Do
☐	EX1-4 DESIGN USER DASHBOARD LAYOUT	Unassigned	KS KAVYA S	Low	DONE	Do
☐	EX1-5 WRITE API DOCUMENTATION	Unassigned	KS KAVYA S	Low	DONE	Do

Create

5 of 5

Jira

For you

Recent

Starred

Apps

Plans

Spaces

Recent

EX1

TM3

TEAM3

Recent

TEAM board

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

Premium trial 22d

2

KS

Spaces

EX1

Summary

List

Board

Backlog

Calendar

Timeline

Docs

Forms

+

Search backlog

KS

Filter

...

EX1 Sprint 1 18 Jul – 25 Jul (5 work items)

000

Complete sprint

...

EX1-1	CREATE A USER REGISTRATION PAGE	TO DO	-	^	KS
EX1-2	DEVELOP API FOR LOGIN	TO DO	-	^	KS
EX1-3	IMPLEMENT PASSWORD RESET FUNCTIONALITY	TO DO	-	=	KS
EX1-4	DESIGN USER DASHBOARD LAYOUT	TO DO	-	v	KS
EX1-5	WRITE API DOCUMENTATION	TO DO	-	v	KS

+ Create

Backlog (0 work items)

000

Create sprint

...

Your backlog is empty.

+ Create